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INTERMOUNTIAN POWER SERVICES CORPORATION

Scope of Burner Work
for
April, 1992 Unit 1 Outage

I. General

Contractor shall provide all equipment, labor, supervision,
services, transportation, tools and miscellaneous consumable
materials for complete installation of all work as described
herein.

Installation and operation of boiler platforms will be provided
by IPSC.

II.Scope of Work

The Contractor shall provide sufficient manpower, trained in
B&W boiler/burner maintenance, to complete the following work
in accordance with the attached schedule:

e Remove all elbows and diffusers from Unit 1 burners and place
in secure area, for re-installation at the end of the
outage. Care shall be taken to eliminate damage to the
diffusers.

e Contractor shall clean all burner elbow flange surfaces
itemized by IPSC engineering and prepare the elbow and
diffuser for direct re-installation by IPSC. All elbow
flange bolts and nuts shall be placed in buckets for re-use
by IPSC.

e With technical assistance from IPSC and RJM Corporation, the
contractor shall install one impellar-type vane assembly
(stabilizer) on all 48 Unit 1 burners prior to the Unit 2
outage April 11, 1992. Stabilizers will be provided by
IPSC. Installation of the stabilizers shall consist of the
following:

1. Installation of attachment stand-offs to the ID of the
inner air sleeve of each burner. Attachment weld rod
shall be specified at a later date.

2. Field adjustment (trimming) of the stabilizer
perforations to ensure proper operation of the
lighters, scanners and observation ports.

e Contractor shall install outer air register shrouds on all

Unit 1 burners per the attached drawings. The shrouds shall
be mechanically fastened to the rear outer register plate
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land in a position providing a 5.875 inch air flow gap.
Shrouds shall be provided by IPSC.

Installation of shrouds shall begin one week prior to the
completion of burners and end the same day as the burners.

e Contractor shall changeout 18 burner line restrictors per the
attached schedule. The Contractor shall provide all
necessary rigging, scaffolding, and tools. Spools, flanges,
and bolts shall be provided by IPSC.

1. Contractor shall install three restrictor spools on
Al, H3, and C4 by:
- install necessary access scaffolding
- brace and cut the burner line
- align and weld flanges on the burner line ends
- install restrictor spool

2. Changeout 11 restrictor spools on Bl, F4, F5, D2, D4,
H4, C2, C3, G4, G5, and G6 by:
- install necessary access scaffolding
- brace the burner line
- install new restrictor spool assuring the burner
line flange bolt holes align with the spool holes

4. The Contractor shall modify the restrictors on E3, E4,

E5S, and E6 by removing the sleeve and re-installing the
spool in the burner line.
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RESTRICTOR CHANGEOUT SCHEDULE

Front wWall:

Bl
B2
B3
B4
B5
B6

F1
F2
F3
F4
F5
Fé6

Al
A2
A3
A4
A5
A6

El
E2
E3
E4
E5
E6

Change sleeve from Sch. 40 to Sch.
No change
No change
No change
No change
No change

No change
No change
No change
Change sleeve from Sch. 60 to Sch.
Change sleeve from Sch. 120 to Sch.
No change

Install new restrictor with Sch. 30 sleeve

No change
No change
No change
No change
No change

No change
No change
Remove Sch. 30 sleeve
Remove Sch. 30 sleeve
Remove Sch. 30 sleeve
Remove Sch. 30 sleeve

Rear Wall:

Gl
G2
G3
G4
G5
G6

Cl1
Cc2
C3
C4
C5
cé

H1
H2
H3

No change
No change
No change
Change sleeve from Sch. 60 to Sch.
Change sleeve from Sch. 60 to Sch.
Change sleeve from Sch. 60 to Sch.

No change
Change sleeve from Sch. 40 to Sch.
Change sleeve from Sch. 40 to Sch.

Install new restrictor with Sch. 30 sleeve

No change
No change

No change
No change

Install new restrictor with Sch. 30 sleeve

60

40

100

80
40
80

60
60
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H4
H5
Hé6

D1
D2
D3
D4
D5
D6

Change sleeve from Sch.
No change
No change

No change
Change sleeve from Sch.
No change
Change sleeve from Sch.
No change
No change

60 to Sch.

60 to Sch.

60 to Sch.

80

80

40
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